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RECENT DEVELOPMENTS 

• Civil construction punch list work and testing continues 

• Testing and training activities: 

– Rerailing equipment training 

– PIS-PAS-PA & CCTV testing 

– OCS maintenance training 

– Wheel Truing Machine training & commissioning 

• Streetcar #1178 (unit #4)   arrived in Cincinnati February 11 

– Post-delivery testing  Feb 19 

• Streetcar #1177 (unit #3)  arrival in Cincinnati  March 2 

• Communication/outreach efforts continue through RoadMapCincy 
and regular stakeholders meetings 

 

 



BUDGET VS. EXPENSES 
Through2/28/16 - DRAFT 

*    Construction Expenditures include $2.938 Million in unreleased retainage on MPD contract .        
 Vehicle Expenditures include $410,344 in unreleased retainage on CAF contract  
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EXPENSES 2/28/2016

Budget Category

 Base + Allocated 

Contingency  Expended Encumbered Expend. + Encumb.

Pre-Development 1,313,786.00$             1,264,628.13$             49,157.87$                  1,313,786.00$                 

Design 14,598,719.00$           14,313,044.86$           19,571.85$                  14,332,616.71$               

Real Estate 2,010,143.00$             2,011,186.00$             -$                           2,011,186.00$                 

Construction 52,511,908.33$           

MOF 11,914,668.98$           

Utilities (Project) 6,958,405.62$             

Utilities (3rd Party) 6,225,065.37$             3,415,733.66$             2,251,124.48$             5,666,858.14$                 

Vehicles 25,213,095.40$           11,141,099.01$           12,810,821.49$           23,951,920.50$               

Fare Vending 550,000.00$                -$                           -$                           -$                               

City Project Administration 4,441,476.27$             3,543,087.02$             -$                           3,543,087.02$                 

SORTA Project Administration 2,100,000.00$             1,191,243.17$             808,756.83$                2,000,000.00$                 

Start-up 250,000.00$                -$                           -$                           -$                               

Unallocated Contingency 4,991,010.00$             3,693,294.70$             1,035,332.93$             4,728,627.63$                 

Subtotal 133,078,277.97$          107,373,236.92$          21,559,828.01$           128,933,064.93$             

Utilities (Duke Escrow) 15,000,000.00$           15,000,000.00$           -$                           15,000,000.00$               

Grand Total 148,078,277.97$          122,373,236.92$          21,559,828.01$           143,933,064.93$             

BUDGET - June 2013

66,799,920.37$           4,585,062.56$             71,384,982.93$               



CONTINGENCY USAGE 
Through 2/18/16 
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Through: February 18, 2016

Budget Category
 Contingency Budget 

 Completed 

Contingency Uses 

 Pending 

Contingency Uses 

 Estimated 

Contingency Uses 

Contingency 

Remaining

Pre-Development -$                         -$                        -$                        

Design 202,370.96$              -$                        202,370.96$            

Real Estate -$                         -$                        -$                        

Construction

MOF

Utilities (Project)

Utilities (3rd Party) 77,207.23$               -$                        77,207.23$              

Vehicles 2,101,722.40$           977,100.75$            1,124,621.65$         

Fare Vending 50,000.00$               -$                        50,000.00$              

City Project Administration 190,800.63$              -$                        190,800.63$            -$                        

SORTA Project Administration 100,000.00$              -$                        100,000.00$            

Start-up -$                         -$                        -$                        

Subtotal 4,722,101.22$           2,492,601.07$         469,205.63$            -$                        1,760,294.52$         

Unallocated Contingency 1,385,418.50$         879,133.00$            

Construction 2,029,170.11$         223,538.00$            

City Project Administration 802,393.54$            

Design 608,948.31$            

Subtotal 4,991,010.00$           4,023,536.92$         802,393.54$            1,102,671.00$         (937,591.46)$           

Utilities (Duke Escrow) -$                         -$                        

Grand Total 9,713,111.22$           6,516,137.99$         1,271,599.17$         1,102,671.00$         822,703.06$            

UNALLOCATED CONTINGENCY

4,991,010.00$           (937,591.46)$           

ALLOCATED CONTINGENCY

2,000,000.00$           1,515,500.32$         278,405.00$            -$                        206,094.68$            



GRANT DRAWDOWN SUMMARY 
Through 2/28/16 

*   Budget revision on 9/16/15 moved $4.998 M from Urban Circulator ALI 12.13.20 to 12.23.03 
** Drawn + Pending = 91.1% of Federal grant funds 

Authorized Drawn  Pending Amount Remaining

12.79.00 City Project Admin.  $                        1,453  $                        1,453  $                               -    $                               -   

12.79.00 SORTA Project Admin.  $                1,388,545  $                    918,468  $                    470,077 

12.23.03 Construction  $              12,598,000  $              12,598,000  $                              (0)

12.13.20 Vehicles  $              11,002,000  $                7,606,846  $                3,395,154 

 $              24,989,998  $              21,124,767  $                               -    $                3,865,231 

CMAQ OH 95-X054 12.23.03 Construction  $                4,000,000  $                4,000,000  $                               -   

 $                4,000,000  $                4,000,000  $                               -    $                               -   

Rail ROW Grant OH-90-X265 13.73.00 Contingency  $                    268,278  $                    268,278 

 $                    268,278  $                    268,278  $                               -    $                               -   

12.79.00 City Project Admin.  $                    154,545  $                    154,545  $                               -    $                              (0)

12.79.00 SORTA Project Admin  $                    211,453  $                      34,434  $                    177,019 

12.23.03 Construction  $              15,554,000  $              15,554,000  $                              (0)

 $              15,919,998  $              15,742,980  $                               -    $                    177,018 

 $              45,178,274  $              41,136,025  $                               -    $                4,042,249 

TIGER 3 

GRANT NUMBER

OH-03-0303

OH 79-0002

TOTAL

Urban Circulator

Subtotal

Subtotal

Subtotal

Subtotal

FEDERAL SHARE

SOURCE ALI CODE Description



VEHICLES 

• Testing and training activities ongoing: 

– Rerailing equipment training 

– PIS-PAS-PA & CCTV testing 

– OCS maintenance training 

– Wheel Truing Machine training & commissioning 

• Streetcar #1178 (unit #4)   arrived in Cincinnati February 11 

– Post-delivery testing conducted  Feb 19 

• Streetcar #1177 (unit #3)  arrival in Cincinnati  March 2 

• Streetcar #1179 (Unit #5) projected by CAF to arrive in April 

– City working with CAF to refine and accelerate schedule for final 
vehicle shipment 

– Will require additional engineering support from LTK 
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VEHICLES 

• Close out of remaining open vehicle items 

– CAF crew and manager arriving in Cincinnati from Elmira starting March 
1 to complete work on punch list items 

• Burn-in (500km testing) 

– Close out of certain punch list items necessary for this occur 

• Special tools and spare parts delivery 

• Remaining maintenance and operator training 
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START UP 

• Enforcement of parking and traffic regulations along streetcar 
route needed 

– Double parking 

– Parking too far from curb 

– Blocking streetcar tracks 

 

• Track Access Permitting coordination underway 

– Transdev providing training to utility workers 

– City ROW coordinating with Transdev for TAP 

 

• Public familiarity with streetcar operations 
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RISK/CONTINGENCY ITEMS 

• CONSTRUCTION  

– Traffic signal modifications may be needed to facilitate signal operation 

– MOF Modifications  align facility to operational needs  

– Additional capital equipment needs identified as part of start up (some 
budget exists for this) 

• VEHICLES 

– CAF delays will require additional engineering support from LTK 

– Spare parts & special tools delivery, training still required 

– Issues identified during burn-in could take time to resolve 

 

• SAFETY & SECURITY CERTIFICATION/INTEGRATED TESTING 

– Issues identified during integrated testing and safety certification may 
require redesign or additional construction work 
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PLANNING & OPERATIONS UPDATE 
 

 



 

OPERATIONS & MAINTENANCE 

UPDATE 

 
MARCH 2016 

 



KEY SCHEDULE MILESTONES 

 

 

 

September 2016 -- Start of passenger service 

July/August 2016 -- Simulated revenue service 

July 2016 -- TVMs installed 

May/June 2016 -- Transdev mobilization, phase 2 

Spring 2016 -- All system turnovers complete 

April 2016 -- Completion of civil construction 

March 2016 -- Integrated testing complete / vehicle burn-in commences 

March 2016 -- Final Documents to ODOT 

March 2016 – Fourth vehicle (#3) delivery 



SAFETY AND SECURITY 

 

 

 

• Safety/Security Certification: 

-  SSRC meeting weekly  

-  FLSSC meeting bi-weekly 

o On schedule to submit required documentation to 

ODOT* 

 System Safety Program Plan 

 Security and Emergency Preparedness Plan 

 Emergency Operations Plan 

 

* Documentation required six months prior to start of     

  revenue service. 



WHEEL-TRUING MACHINE 

• Delta Manufacturing on-site week of 2/22 

• Successful commissioning of machine 

• Training 

• All eight wheels on 1175 re-profiled 





TRAPEZE TRANSITMASTER 

• Trapeze subcontractor Blackbear on-site 

• Commissioning and testing 1175/1176 

– Radios (voice/data) 

– Automatic passenger counters (APC) 

– Mobile data terminal/computer-aided dispatch 

– Automatic vehicle location 



TURNOVER 

• Track access turned over to SORTA/Transdev on 

2/1/2016 

• Training on OCS and TPSS complete 

• Special tools ordered 

• SORTA/Transdev to take over OCS power control in 

March 2016 

• SORTA to assume utilities as part of Streetcar Inter-

Governmental Agreement Amendment #7 



TRANSDEV MOBILIZATION 

• Hires: 

– Transportation Supervisor 

• Supervisors will train operators 

– Vehicle Maintenance Technicians 

• Upcoming hires: 

– Vehicle Operators (first group) 

• Rulebook and SOP updates ongoing 
 



FARE COLLECTION 

• Ticket Vending Machines (TVMs) in testing and 

commissioning 

– TVMs will be tested and commissioned prior to 

installation 

• Metro fare media changes 

– E-fare 

– Smartcard 

– Pay-by-phone 

 



FARE COLLECTION 

• Fare products valid on Streetcar 

– Streetcar hourly and daily passes 

• Transfer privileges to/from Metro bus 

– Existing stored value 

– Metro daily and 30-day rolling passes 

– Special passes (convention passes, etc.) 

• Metro is examining an annual pass as part of Cincinnati 

City Council recommendations 

 

 



FARE POLICY 

• Integrated Metro/streetcar fare 

• Title VI analysis 

• Key elements of policy design 

– Maximize ridership of streetcar and Metro bus 

– Avoid over-complication of fare structure 

– Avoid creation of separate types of riders 

• Metro bus versus streetcar  



FARE POLICY 

• Time-based fare 

• Streetcar fares 

– 2-hour ticket      $1.00 

• Fare Deal (mandatory half fare)  $0.50 

– Day pass (3 a.m. reset)    $2.00 

• Streetcar follows Metro fare policy rules: 

– Child fare height requirements, uniformed police 

officers, employees, etc. 

 

 

 



FARE POLICY 

• Transfer from Metro bus to streetcar: 

– Streetcar accepts Metro transfer 

– 2-hour validity 

– $2.25 total one-way trip fare 

• $1.75 Metro Zone 1 fare + $0.50 transfer 

• Transfer from streetcar to Metro bus:  

– Metro $1.00 fare with streetcar ticket 

– 2-hour validity 

– $2.00 total one-way Metro Zone 1 trip fare  

 

 

 



FARE POLICY 

• Metro passes valid on streetcar: 

– 30-day rolling pass 

– Day pass 

– Fare Deal sticker 

• Metro passes not valid on streetcar: 

– University passes 

– Cincinnati Public Schools passes 

– Employer transit program passes 



OPERATIONAL READINESS 

6 MONTHS TO GO 

                             Staff selection/hiring:  

• Management and Supervision- one outstanding Transit 

supervisor in process.  All others completed 

• Maintenance-All completed except for one Streetcar 

Cleaner and DBE landscaping/platform cleaning 

subcontractor 

• Transportation-Ten operators in process to be completed 

by April 4 for start of first training class 

 



                  Procedures, Plans, and Rulebook                          
 
All draft SOP’s have been vetted through SORTA’s consultant and 
the FTA consulting team.  Minor modifications suggested and 
implemented.  Final draft of all completed. 
 
Maintenance and Operations plans in second draft to be 
finalized by March 15, 2016.  Maintenance training plans 
completed and training in progress.  Operator Training Plans to 
be completed by March 15, 2016. 
 
Rulebook vetted and minor suggestions implemented. Final  
draft completed. 
 
Integrated testing plan support nearing completion with final 
streetcar testing. 

 
 



                        Training Progress 
 
Train the trainer concept- Three transportation supervisors in 
progress to be completed by April 1, 2016. 
 
Operators first class start date is April 4, 2016.  Three classes to 
be completed by August 1, 2016. 
 
Streetcar maintainers classes in process for streetcar and  
support equipment. 
 
Maintenance of Wayside maintainers in process for OCS, 
Traction Power substations, track and facilities (MOF and 
Platforms). 
 
Track Access Training in progress.  First class of approximately 
30 Duke energy employees completed this morning, other 
classes scheduled for Duke and other contractors working on 
the alignment from this point forward. 
 
 
 
 
 



                                   Safety Certification  
 
Finalized policies, procedures, plans and rulebook to be certified 
by July 15, 2016. 
 
All required staff to be certified by July 31, 2016. 
 
All operations and maintenance trackway simulations to be 
completed from May through August, 2016. 
 
Pre-revenue operations anticipated to begin August 1, 2016. 
 
             



SAFETY COMMUNICATIONS 

Be Streetcar Safe banners in 

high-traffic locations: 

 

• Coffee Emporium (pictured) 

 

• Findlay Market 

 

• School for the Creative and 

Performing Arts (2) 

 

• Main Public Library (2) 



 

MOBILIZATION AND START UP 

ACTIVITIES 

 
MARCH 2016 

 



QUESTIONS 


